SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:04 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 557  Const Calendar Day: 986 Date: 21-May-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 PM Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Cable Band Activities

ABF crews came to the site after at 7:00 AM. Crews had to work on the North main span cable
bands CCO # 247 .

[]

Obra , Carlos , Jeffery , Lonny , Pablo , & Roger had to work on cable bands # 44 , 46, 78,88, 90,
92,94,96,100, 102, 104, & 106 .

Bill had to fly the cable band from the truck bed & set them on W 14 . Jeffery had to transfer them
from W - 14 to the grinding site .

Roger , Pablo , & Lonny had to work on the East side of W 14 . Crews had to to unhook the crane &
hook the cable bands to the Gradall forklift . They started at 7:10 AM. Crews were done at 7:50 AM.

Obra , Carlos , & Jeffery had to unhook the cable bands & set them on the platform . Crews were
done at 8:00 AM.

After that , Carlos & Jeffery left the site at 8:00 AM. Crews had to work on the South main span
rigging the cable bands for Gary crews . They were done at 12:50 PM.

They returned to grind cable bands # 34 & 38 at 1:00 PM. Crews had to work with Obra to the end of
the shift .

Obra , Pablo, Lonny , & Roger had to work PP # 44 & 46 . Crews had to wait for Mathew to mark the
cable bands . They had to prepare their tools & equipments. Crews started to grind at 8:40 AM. They were
done at 10:45 AM.

Then , crews joined the other crews on the North main span grinding the cable bands . They started
at 10:50 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to grind cable bands # 34 & 36 . They started at 12:40 PM. Crews were
done at 2:10 PM.
Crews had to set a platform to set cable bands # 48 & 50 . They were done at 3:00 PM. Crews
started to grind cable bands 48 & 50 at 3:20 PM. They were done at 4:30 PM.
Then , crews had to cover the cable bands , wrap up their tools & equipments. Crews left at 5:00
PM. ( For CCO # 247 For Carlos & Jeffery 3.0 Regular Hours & 2.0 Hours Over Time , For Obra , Pablo ,
Roger , & Lonny 8.0 Regular Hours & 2.0 Hours Over Time )

Mathew , Carl , Jeremy , & John had to work on the North main span cable bands grinding . Crews
had to prepare their tools & equipments . They were done at 8:30 AM. Mathew had to mark the cable
bands for grinding . Crews started to grind the 5 mm. X 20 mm. areas at 8:40 AM. Crews were done at
4;00 PM. Crews had to wrap up their tools & equipments. They left at 4:10 PM.

( For CCO # 247 for all employees 8.0 regular Hours & 1.0 Hour Over Time )

METS inspector Daniel Reyes was on the site working with the crews on the measurements &
checking grinding the cable bands .
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Bill & Jeffery were on the site at all times . Bill had to operate the Grove crane & Jeffery had to
operate the forklift . Bill had to fly in & out of the Skyway & on the W line . Jeffery had to bring the cable
bands & equipments to the site for grinding . & they had to work with all crews .

( For CCO # 247 for both Operators 8.0 Regular Hours & 2.0 Hours Over Time )

Tony , Bill , Francisco , Sage , & Xavier , came to the site at 12:40 PM. Ron came at 4:00 PM. Crews
had to paint the cable bands CCO # 247 . Crews started on cable bands # 34 , 36 , 44 , & 46 . They had to
clean the top surface using D A & solvent . They started on 12:50 PM. Crews were done 2;00 PM.

After that , crews had to clean & paint the remaining cable bands on the site . They started at 2:10
PM. Crews were done at 4:10 PM. They had to wrap up their tools & equipments. Crews left at 4:30 PM.

For CCO # 247 for Tony , Bill , Francisco , Sage & Xavier 3.0 Regular Hour & 1.0 Hour Over Time .
For Ron 0.5 Hour Over Time ) . Total 22 cable bands were cleaned & painted .
METS paint inspector Jim Lumley was on the site checking on the paint operation .

Guillermo , Jose , & Jesus had to work on the cable bands . Crews had to clean the cable bands,
clean the site , cover the cable bands after cleaning & painting . They started at 7:10 AM. Crews were
done at 5:00 PM. ( For CCO # 247 for All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Check Matt report for detailed activities for the labors .

In the office | had to work on the report for CCO # 247 . | was done at 6:30 PM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Ironworker JNM JEREMY HODGE 8.00 1.00 0.00 9.00 D
Ironworker JNM CSRL LYNN 8.00 1.00 0.00 9.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 1.00 0.00 9.00 D
Ironworker JNM JOHN FILSTRUP 8.00 1.00 0.00 9.00 |:|
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 3.00 2.00 0.00 5.00 D
Ironworker JNM CARLOS BUSTAMANTE 3.00 2.00 0.00 5.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000070 WELDER W/METER, 1000 AMP No
800 1.00 0.00 0.0 []
002341 GENERATOR, 7000 W MULTIQUIP No
800 1.00 0.00 0.0 []
2242 WELDING EQUIPMENT No
800 1.00 0.00 0.0 []
000437 FORKLIFT, GRADALL 544D 10,000 LBS No
800 200 000 0.00 ]
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 ]
04-0120F4 Bid ltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
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[ Contractor:  CERTIFIED COATINGS COMPANY
Painter FOR TONY KATRONES 3.00 1.00 0.00 4.00 D
Painter APP Sage Ray 3.00 1.00 0.00  4.00 ]
Painter JNM Ron Morgan 0.00 0.50 0.00 0.50 D
Painter JNM JAVIER ALCALA 3.00 1.00 0.00 4.00 D
Painter JNM FRANCISCO SERRANO 3.00 1.00 0.00 4.00 D
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